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97-D-102, Dual-Axis Radiographic Hydrodynamic Test Facility
(DARHT), Los Alamos National Laboratory, Los Alamos, New

Mexico
(Changes from FY 2000 Congressional Budget Request are denoted with a vertical line [ | ] in the left margin.)

Significant Changes

# The initial capability of the Phase 2 containment vessel was to contain detonations up to the
equivalent of 124 pounds of TNT equivalent.  A recent review of the near-term and long-term hydro-
testing program indicates that this capability is not necessary to satisfy the emissions limits defined in
the Record of Decision (ROD).  Reducing the containment vessel capability for detonations
significantly reduces the physical size of the vessel and correspondingly reduces the size of the Vessel
Preparation Facility, which reduces the future cost risk for this project.  



a
 There was no requirement for A-E duration or completion date during these fiscal years and, therefore, this

information is not available.

b
 There was no requirement for TPC during these fiscal years and, therefore, this information is not available.  

c
 During these fiscal years, the project was delayed while completing the Accelerator Development Plan in order

to verify plans and budgets and, therefore, this information is not available.

d
 Due to the complicated history of this project as described in Section 3, and the fact that it has two distinct

phases, it is not possible to identify the specific year for Preliminary Estimate and Title I Baseline.

Weapons Activities/Construction/
97-D-102—Dual-Axis Radiographic Hydrotest Facility       FY 2001 Congressional Budget

1. Construction Schedule History

Fiscal Quarter Total
Estimated

Cost
($000)

Total
Project
Cost

($000)
A-E Work
Initiated

A-E Work
Completed

Physical
Construction

Start

Physical
Construction

Complete

FY 1988 Budget Request . . . . . . . . . . . 1Q 1988 N/A . 
a

4Q 1988 4Q 1990 30,000 N/A . 
b

FY 1989 Budget Request . . . . . . . . . . . 3Q 1988 N/A 
a

4Q 1988 4Q 1990 53,400 N/A 
b

FY 1990 Budget Request . . . . . . . . . . . 3Q 1988 N/A 
a

4Q 1988 4Q 1992 53,400 N/A 
b

FY 1991 Budget Request . . . . . . . . . . . 3Q 1988 N/A 
a

2Q 1989 4Q 1992 53,400 N/A 
b

FY 1992 Budget Request . . . . . . . . . . . 3Q 1988 1Q 1995 2Q 1989 4Q 1994 53,400  N/A . 
c

FY 1993 Budget Request . . . . . . . . . . . 3Q 1988 1Q 1995 2Q 1989 4Q 1994 53,400  N/A 
 c

FY 1994 Budget Request . . . . . . . . . . . 3Q 1988 1Q 1995 2Q 1989 3Q 1997 81,400 85,600

FY 1995 Budget Request . . . . . . . . . . . 3Q 1988 4Q 1995 2Q 1989 3Q 1997 81,400 85,600

FY 1996 Budget Request . . . . . . . . . . . 3Q 1988 4Q 1995 2Q 1989 3Q 1998 81,400 85,600

FY 1997 Budget Request . . . . . . . . . . . 3Q 1988 4Q 1995 3Q 1989 1Q 1999 105,700 114,760

FY 1998 Budget Request . . . . . . . . . . . 3Q 1988 4Q 1995 3Q 1989 1Q 1999 186,700 199,210

FY 1999 Budget Request . . . . . . . . . . . 3Q 1988 4Q 2000 3Q 1989 4Q 2002 259,700 269,800

FY 2000 Budget Request . . . . . . . . . . 3Q 1988 4Q 2000 3Q 1989 4Q 2002 259,700 269,800

FY 2001 Budget Request (Current
Baseline Estimate) . 

d
. . . . . . . . . . . . . . 3Q 1988 4Q 2000 3Q 1989 4Q 2002 259,700 269,800



a
 Funds appropriated in FY 1988-1996 are from the DARHT subproject 88-D-106 and were moved to 97-D-102

to support management and monitoring of the project.
b
 Reflects an appropriation of $15,760,000 and the subsequent sequestration of $4,855,000 for FY 1990 and

the FY 1990 Omnibus reprogramming approved by appropriations subcommittees.
c
 Reflects an appropriation of $16,800,000 and the subsequent FY 1991 Omnibus reprogramming of

$11,800,000 approved by Congressional subcommittee.
d
 No funds were appropriated in FY 1993.  Reflects reprogramming of $3,500,000 redirected from prior year

appropriation from Dormitories subproject of Line Item 88-D-106 at the Nevada Test Site (NTS).
e
 FY 1998 funding represents $24,300,000 for completion of Phase 1 (first-axis) and $22,000,000 for

engineering planning and long-lead procurement for Phase 2.
f
 Original appropriation was $61,000,000.  This was reduced by $232,000 for the FY 2000 rescission

enacted by P.L. 106-113.
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2. Financial Schedule. a

(dollars in thousands)

Fiscal Year Appropriations Obligations Costs

1988 1,800 1,800 201

1989 9,700 9,700 2,912

1990 10,905. 
b

10,905 10,767

1991 5,000. 
c

5,000 7,558

1992 0 0 5,139

1993 3,500. 
d

3,500 2,643

1994 17,000 17,000 5,881

1995 17,000 3,000 6,159

1996 16,495 19,495 5,045

1997 0 11,000 23,873

1998 46,300. . 
e

46,300 37,681

1999 36,000 36,000 43,900|
2000 60,768. 

f| 60,768| 59,038

2001 35,232| 35,232| 41,447

2002 0 0 7,456

3. Project Description, Justification and Scope

The Dual-Axis Radiographic Hydrotest Facility (DARHT) project was previously a subproject of the
Nuclear Weapons Research, Development, and Testing Facilities Revitalization, Phase II project
(88-D-106).  With the virtual completion of the remaining ten subprojects in 88-D-106, the DARHT
effort was established as a stand-alone project in FY 1997 so that it can be more readily managed,
monitored and funded.
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Justification

Since its inception in 1988, the DARHT project has been recognized as a key link in DOE efforts to
maintain the quality and reliability of the nuclear weapons stockpile.  Historically, radiographic
hydrodynamic tests and dynamic experiments have been a requirement to support the DOE (and
predecessor agencies) mission; they remain an important requirement for future efforts of the Stockpile
Stewardship and Management (SS&M) Program as they assist in the understanding and evaluation of
nuclear weapon performance.  Dynamic experiments are used to gain information on the physical
properties and dynamic behavior of materials used in nuclear weapons, including changes due to aging. 
Hydrodynamic tests are used to obtain diagnostic information on the behavior of a nuclear weapons
primary (using simulated materials for the fissile materials in an actual weapon) and to evaluate the effects
of aging on the nuclear weapons remaining in the greatly reduced stockpile.  The information that comes
from these types of tests and experiments cannot be obtained in any other way.

The DOE existing capability to obtain diagnostic information was designed and implemented at a time
when the organization could rely on direct observations of the results of underground nuclear tests to
provide definitive answers to questions regarding nuclear weapons performance.  Without the ability to
verify weapons performance through nuclear tests, the remaining diagnostic tools are inadequate by
themselves to provide sufficient information.  Accordingly, as the Nation moves away from nuclear
testing, DOE must enhance its capability to use other tools to predict weapons safety, performance, and
reliability.  In particular, DOE must enhance its capability to perform hydrodynamic experiments to assess
the condition and behavior of nuclear weapons primaries.

Although the current U.S. stockpile is considered to be safe and reliable, the existing weapons are aging
beyond their initial design lifetimes and, by the turn of the century, the average age of the stockpile will
be older than at any time in the past.  To ensure continued confidence in the safety and reliability of the
U.S. nuclear weapons stockpile, DOE needs to improve its radiographic hydrodynamic testing capability
as soon as possible.  Uncertainty in the behavior of the aging weapons in the enduring stockpile will
continue to increase with the passage of time because existing testing techniques, by themselves, are not
adequate to assess the safety, performance, and reliability of the weapons primaries.  Should DOE need
to repair or replace any age-affected components, retrofit existing weapons, or apply new technologies to
existing weapons, existing techniques are not adequate to assure weapons safety and reliability.  In an era
without nuclear testing, DOE believes that it is probable that the existing weapons will require these types
of repairs or retrofits in the foreseeable future.  DOE has determined that no other currently available
advanced techniques exist that could provide a level of information regarding nuclear weapons primaries
comparable to that which could be obtained from enhanced radiographic hydrodynamic testing.

In addition to weapons work, DOE uses its radiographic testing facilities to support many other science
missions, and needs to maintain or improve its radiographic testing capability for this purpose. 
Hydrodynamic tests and dynamic experiments are important tools for evaluating conventional munitions;
for studying hydrodynamics, materials physics, and high-speed impact phenomena; and for assessing and
developing techniques for disabling weapons produced by outside interests.
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Project History Leading to Current Project Scope

Originally, the project scope included two 16-MeV electron-beam accelerators producing x-rays.  In
FY 1990, the Department decided to defer construction of the Hydrotest Firing Site (HFS) pending
completion of technology development verified by the test results from an Integrated Test Stand (ITS),
which consisted of about 30 percent of one x-ray machine.  Following the successful ITS test results,
development and construction of the hydrotest firing site was re-scoped based on the recommendations
of two independent "Blue Ribbon" review committees assembled to assist the Department of Energy
(DOE) in enhancing the development of a vital hydrotest capability.  The new scope provided for the
development, procurement, and installation of the first of two 16-MeV flash x-ray machines (for dual-axis
radiography) at the firing site; and construction of a weatherproof building to house the dual-axis
radiographic systems and supporting calibration activities.  Construction was resumed in FY 1994.

On January 26, 1995, an injunction was issued for this project by the United States District Court for the
District of New Mexico, requiring a cessation of all actions associated with the DARHT construction
project, including any construction, procurement, design, or any furtherance of the DARHT project
pending completion and judicial review of an Environmental Impact Statement (EIS) and Record of
Decision (ROD).  In response, the Department ceased all project activities and completed an EIS for the
project.  A ROD was published in October 1995.  The preferred option that was selected was to complete
the project and operate the DARHT facility with the use of steel containment vessels to minimize the
environmental impacts from operation of the facility.  This containment option includes multiple phases to
eventually obtain at least 75 percent reduction in the emissions from high-explosives testing when
compared to the DARHT Baseline Alternative analyzed in the EIS.  The January 1995 injunction was
lifted in April 1996 and DARHT construction resumed in May 1996.

The DARHT project is now redefined to comply with the ROD preferred alternative and is divided into
two phases.  The first phase, most of which has been in progress since FY 1988, consists of the
construction of a Radiographic Support Laboratory (RSL) and a Hydrotest Firing Site (HFS), which
includes the first of two flash x-ray machines.  In addition, this phase includes:  the initial stage of
containment of emissions from the high-explosives experiments to be conducted at the facility; an
increase in accelerator energy from 16 to 20 MeV; changes in the accelerator to generate higher electron-
beam currents; and improved diagnostics.  Phase 1 was completed during FY 1999 and the first axis|
became operational in July 1999.  Phase 2 includes the second flash x-ray machine, as well as the second|
stage of  increased containment of testing emissions.  The Department's decision in September 1997 of
the Long-Pulse Induction Accelerator as the best technology for the second axis resulted in the current
baseline for the project.  A third phase of increased containment of testing emissions as defined in the
ROD will be evaluated after several years of operating experience on DARHT.  If a decision is made at
the time to develop a vessel system capable of containing a 400 pounds of TNT equivalent high
explosives, a new line item would be proposed. 

Phase 1

Phase 1, completed and approved for operations on July 3, 1999, includes the Radiographic Support|
Laboratory; the first of two flash x-ray machines (for dual-axis radiography) at the firing site; state-of-
the-art hydrodiagnostic instrumentation at the firing site; a blastproof building to house the dual-axis
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radiographic systems and support calibration activities; and, the first containment vessel (an existing
vessel design modified for DARHT testing).

Hydrotest Firing Site (HFS)

The entire HFS building was constructed as part of this phase, as well as the first x-ray machine and all|
electronic and optical diagnostics.  The second machine, necessary to complete the essential dual-axis
configuration of the facility, is being built in a sequential manner (Phase 2), allowing it to take advantage|
of engineering and scientific advances that occurred before its construction.  The first machine is a state-|
of-the-art linear induction accelerator, producing an electron beam of approximately 20-MeV that is|
converted into an x-ray beam.  A high speed electronic data acquisition system, a firing site control|
system, and optical imaging systems are included.  Optical instrumentation includes high-speed framing|
and streak cameras and laser velocity interferometers.  To improve the diagnostics capability of this
facility, a gamma-ray camera is included. 

The HFS building is a two-level, 39,650-square-foot building to house and operate both accelerators. 
The walls and roof are designed to shield personnel operating the facility from the radiation produced by
the accelerators, as well as to resist blast forces resulting from the detonation of explosives.  The
accelerators are located on a three foot thick concrete slab on grade.  Both accelerator rooms contain a|
total of approximately 13,175 square feet and are equipped with a 10-ton capacity bridge crane. 
Completion of the entire building for both x-ray machines allows installation of the second machine
(Phase 2) to take place without stopping hydrodynamic testing activities on the first machine.|

The power supply rooms provide space adjacent to the accelerators for electrical equipment that serves
the accelerators.  These rooms are equipped with 3-ton capacity bridge cranes.  The detection chamber is
electromagnetically shielded.  Adjacent to the detection chamber are the control room, a cable room, a
capacitor discharge unit (CDU) room, and a computer room.  The detection chamber, computer room
and accelerator control room are also provided with an access flooring system.  Other rooms include an
optical room, an analyzer room, a Fabry Perot room, a laser illumination room, an assembly room, toilets,
and mechanical/electrical equipment room.  This area contains approximately 26,475 square feet.

Fire protection is provided throughout by a hydraulically designed foam/water automatic sprinkler
system.  Plumbing and process piping includes hot and chilled circulating water, potable hot and cold
water, industrial cool water, sanitary sewer, compressed air, natural gas, transformer oil, and low-
conductivity water systems.  A boiler and two chillers are included to provide hot and cold water.  This
conditioned water is used for heating, ventilating, and air-conditioning the building, with the exception of
the detection chamber and accelerator control room, which are serviced with "computer-type" units. 
Two above-ground, 12,000 gallon oil storage tanks, a cooling tower, and an electrical substation are
provided.  Power is supplied to the building from an existing 13.2 kV line.  The building is equipped with
communication systems that include telephone, intercom, and broad band communications.

Site work includes a new asphalt surfaced access road, an asphalt surfaced circulation road and parking
area, surface drainage, and erosion control.  Utilities extended to the site include natural gas, water,
electrical power, and communication services.  A septic tank and seepage pit are provided to handle the
sanitary sewage.
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A prototype vessel system and a temporary cleanout unit are included to obtain the initial 5 percent|
reduction in testing emissions when compared to the DARHT Baseline Alternative analyzed in the EIS
for the first five-year period of facility operation.  The prototype vessel system is a modification of an|
existing steel vessel design for experiments containing up to 27 kg of high-explosives.

Phase 2

Included in DARHT Phase 2 is the second electron beam accelerator which will be installed in the second
accelerator hall provided in Phase 1.  The second machine, necessary to complete the essential dual-axis
configuration of the facility, is being built in a sequential manner, allowing it to take advantage of
engineering and scientific advances that have occurred since construction of the first machine.  In
September 1997, the Department selected the Long-Pulse Linear Induction Accelerator because it
presented the greatest technological advancement for the lowest cost and least risk.  The second machine
will be capable of providing four high-quality beam pulses over four microseconds with each pulse
comparable in quality to the single pulse machine in the first axis.

The technology selected for Phase 2 requires a machine that is longer than the accelerator hall provided|
under Phase 1.  To accommodate the longer machine, it was necessary to increase the size of the west|
accelerator hall by 1,300 square feet.  Other modifications that were required to the HFS included a
larger roof hatch to install equipment, extension of the 3-foot thick accelerator foundation and glycol
system modifications.  While the HFS was constructed as part of Phase 1, the changes were driven by
Phase 2 requirements and were, therefore, budgeted for in Phase 2.

A preparation facility includes high bay space for cleanout, process, and two staging areas.  The high bay
spaces will include bridge cranes.  This facility includes a small analytical lab, change rooms, storage,
waste storage, fabrication shop, a small multipurpose room, an area for office cubicles, and the
mechanical/electrical support spaces.

Fire protection for the vessel preparation facility will be provided throughout by a hydraulically designed
automatic sprinkler system.  Areas with the potential for contamination will drain to a storage tank to|
provide secondary containment of the sprinkler water.  The areas with the potential for contamination will
also be connected to a mitigating debris recycling system.  Other plumbing systems will be potable hot
and cold water, hot and cold circulating water, a double wall drain line for potentially contaminated
water, and sanitary waste drainage.  A natural gas-fired boiler will provide the hot water and a chiller will
provide the chilled water.  The HVAC system will include a HEPA filtration system to vent the vessels. 
The areas with potential contamination will be designed for seven air changes per hour with a once-
through air handling system.  The analytical lab will be equipped with a fume hood.  The building will be
equipped with communication systems that will include telephone, intercom, and broad-bank
communications.

Site work for the vessel preparation facility will include a new concrete apron.  The apron will be|
designed for vessel handling equipment and storage.  Utilities extended to the site will include natural gas,|
water, sanitary sewer, electrical power, and communication services.  Power will be supplied to the
building from an existing 13.2-kV line.

This phase includes a vessel capable of containing a detonation which results in a reduction in testing
emissions of at least 40 percent, when compared to the DARHT Baseline Alternative analyzed in the EIS,
during the second 5-year period of facility operation.  Containment goals will be met or exceeded through
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the use of a combination of techniques: containment, material replacement, post-shot recovery, and
program management.

Experience gained during Phases 1 and 2 will allow the final containment techniques to be implemented
that would result in at least 75 percent reduction in testing emissions when compared to the DARHT
Baseline Alternative analyzed in the EIS for the remaining years of facility operation.  The Department of
Energy will meet the release reduction goals of this phase through the use of the combination of
techniques discussed above. 

Project Milestones:

FY 1999: Phase 1: HFS Construction Complete 3Q

First Axis Machine Operational 3Q

Complete First Axis Readiness Assessment 3Q

Phase 2: Deliver Accelerator Cells to LANL for Prototype Testing with the Beam 4Q

FY 2000: Phase 1: Complete

Phase 2: Complete Second Axis Machine Accelerator Hardware Design 1Q

Complete Confinement Vessel Design 2Q

FY 2001: Phase 2 Complete Design for Vessel Preparation Facility 1Q|

Start Vessel Preparation Facility Construction 2Q|

Complete Detector Design 2Q|

Complete Accelerator Hardware Procurement 3Q|

|



a
 The Details of Cost Estimate section has been split between Phase 1 and Phase 2 to more accurately reflect

costs under the categories required under the current data sheet format.  It is not possible to identify all costs in the new
categories since this project was established and tracked using cost categories in effect at the time of initial funding in FY
1988.

b
 Since the project was initially funded in FY 1988, all of the Phase 1 management effort has been tracked only

as project management; consequently, all design and construction management is included as project management
under the construction phase.
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4. Details of Cost Estimate . a

(dollars in thousands)

Phase 1
Current

Estimate
Previous
Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications ) . . . . . . . . . . . . . . 23,776| 23,959

Total Design Costs (22.5% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 23,776| 23,959

Construction Phase|
Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 24,048| 23,814

Special Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 48,075| 46,804

Inspection, Design and Project Liaison, Testing, Checkout and Acceptance . . . . . . . . . . . . . 2,787 2,032

Project Management (6.2% of TEC). 
b

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,506| 6,439

Total Construction Costs (77% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 81,416| 79,089

Contingencies|
Construction Phase (.5% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 508| 2,652

Total Contingencies (.5% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 508| 2,652

Total, Line Item Costs (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 105,700| 105,700



a
 Design and construction management only includes conventional facility design and construction.  Design

phase project management includes only conventional facility design phase management.  Construction Phase project
management includes both the conventional facility construction phase management and all of the special equipment
project management.  Special equipment does not have a traditional construction component with design, procurement
and installation taking place concurrently among the various special equipment work elements.  Attempting to separately
track and report special equipment design and construction management would require establishing an additional 26
WBS elements and associated cost control elements.  This is deemed to have greater cost than benefit.  The intent to
establish conventional facility construction design and construction management costs is supported, however, in this
approach.

b
 Escalation rates taken from FY 1999 DOE escalation multiplier tables.
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4. Details of Cost Estimate

(continued) 

(dollars in thousands)

Phase 2
Current

Estimate
Previous
Estimate

Design Phase

Preliminary and Final Design Costs (Design Drawings and Specifications ) . . . . . . . . . . . . . . 30,310 17,337

Design Management Costs (0.2% of TEC). 
a

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 273 273

Project Management Costs (0.2% of TEC)
 a

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 382 382

Total Design Costs (20.1% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30,965 17,992

Construction Phase

Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,040 9,370

Special Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 91,745 101,103

Inspection, Design and Project Liaison, Testing, Checkout and Acceptance . . . . . . . . . . . . . . 162 336

Construction Management (0.4% of TEC) 
a

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 637 637

Project Management (4.9%of TEC) 
a

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,573 8,832

Total Construction Costs (69.6%of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 107,157 120,278

Contingencies

Design Phase (2.3% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,500 2,902

Construction Phase (8.0% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12,378 12,828

Total Contingencies (10.3% of TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15,878 15,730

Total, Line Item Costs (TEC) . 
b
 (Phase 2) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 154,000 154,000

Total, Line Item Costs (TEC) (Phase 1) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 105,700 105,700

Total, Line Item Costs (Phase 1 and Phase 2) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 259,700 259,700

5. Method of Performance

Design and procurement of the conventional facilities were performed under negotiated architect-
engineer contracts.  To the extent feasible, construction and procurement will be accomplished by fixed-
price contracts and subcontracts awarded on the basis of competitive bidding.



a
 These are the costs for (1) FY 1997 Technology Options Study to evaluate the alternative technologies for the

second x-ray machine, (2) facility start-up including the Readiness Assessment, and (3) management of operating
expense items.

b
 These are all direct and indirect costs associated with maintaining the facility readiness for programmatic

purposes.  It includes facility maintenance, utility costs, space tax, organizational support, janitorial services, and security
with both axes operational and in the final containment phase.  It includes the RSL, HFS, and Vessel Preparation Facility. 
On average, the related effort is 28.5 FTEs.

c
 The annual programmatic operating expense will fluctuate significantly from year to year depending on the

programmatic effort.  The $8,000,000 is an average based on the FY 1997 effort at PHERMEX.
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6. Schedule of Project Funding

(dollars in thousands)

Prior Years* FY 1999 FY 2000 FY 2001 Outyears Total

Project Cost

Facility Costs

Design . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30,243 13,601| 11,519| 2,159| 719   58,241

Construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 77,616 30,299| 47,519| 39,288| 6,737 201,459

Total, Line item TEC . . . . . . . . . . . . . . . . . . . . . . . 107,859 43,900| 59,038| 41,447| 7,456 259,700

Operating expense funded equipment . . . . . . . . . . 1,105 0 0 0 0     1,105

Total Facility Costs (Federal and Non-Federal) . . . . . . . 108,964 43,900| 59,038| 41,447| 7,456 260,805

Other Project Costs

R&D necessary to complete construction . . . . . . . 1,471 0 0 0 0 1,471

Conceptual design costs . . . . . . . . . . . . . . . . . . . . 260 0 0 0 0 260

NEPA documentation costs . . . . . . . . . . . . . . . . . . 2,960 0 0 0 0 2,960

Other project-related costs . 
a

. . . . . . . . . . . . . . . . . 2,803 461 0 0 1,040 4,304

Total, Other Project Costs . . . . . . . . . . . . . . . . . . . . . . . 7,494 461 0 0 1,040 8,995

Total Project Cost (TPC) . . . . . . . . . . . . . . . . . . . . . . . . 116,458 44,361 59,038| 41,447| 8,496 269,800

7. Related Annual Funding Requirements

(FY 2002 dollars in thousands)

Current
Estimate

Previous
Estimate

Annual facility operating costs . 
b

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10,400 10,400

Programmatic operating expenses directly related to the facility . 
c

. . . . . . . . . . . . . . . . . 8,000 8,000

Total related annual funding (operating from FY 2002 through FY 2031) . . . . . . . . . . . . 18,400 18,400


